25X1-=
\/

25X1

25X1

25X1
25X1

25X1
25X1

25X1“‘

25X1

25X1

25X1

Sanltlzed Copy Approved for Release 2011/06/13 : CIA-RDP89-00063R000200240032-5
—S—E e REF— :
RO
\ &
REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT \§}~j
FOR PERIOD ENDING 16 DECEMBER 1986

l. Progress Report Tasks Assigned by Senior Management:

None.

2. Major Events That Have Occurred During the Preceding Week:

a. Reston- Real Estate and
Construction Division (RECD), OL repgwégtthat funding of
$13 million for| ailable on 15 December

4986 The funding will be used for the construction and

communications | | and completion| | RECD
is in the process of developing new schedules with Office of
Development and Engineering and Foreign Broadcast Information
Service. The new schedule will have a direct impact on the
backfill schedule\ \Key and the New Headquarters
Building. It is anticipated that a construction contract for

(%1/ w1ll be sent out for bid the week of 22 Decemben-&ﬁHHi

FREﬁ“Vatlon - Repreventatives—EioniReal
OL report that |

# The enclosure and
conference room area is mew—mbowt~sixty p
asbestos removal effort on the first floo

'has been installed/ané BUJ&JA%»

c. FBIS Housing Survey, Naval Air Station Key West -
A representative from Real Estate and Construction Division, OL
traveled to Key West, Florida to review progress on the housing
construction that the Navy is contracting for Foreign Broadcast
Information Service (FBIS). The houses are essentially complete
with minor punch-list items remaining. The contractor had refused
to turn over the keys to the houses until the Navy accepts the
houses and discontinues the liquidated damages being assessed for
noncompletion of the contract. As a result of the visit, the Navy
scheduled a final walk-through with the contractor on 12 December
1986 and has accepted the houses with minor discrepancies. FBIS
personnel began moving into the housing units over the weekend.

Sanitized Copy Approved for Release 2011/06/13 : CIA-RDP89-00063R000200240032-5



" Sanitized Copy Approved for Release 2011/06/13 : CIA-RDP89-00063R000200240032-5
SECRET

SUBJECT: Real Estate and Construction Division Weekly Report for
25X1

25x1 ~ —Real—Estate—amd
OL reports that on 12 December 1986, the

25X1 lost total power. As a result of this power
25x1( outage the was effected. The emergency
YT generators were operating but due to no heat the employees were
sent home at 12:00 p.m. Vepco was not able to restore power to

the complex until 8:45 p.m. It was noted that a surge from the

25X1 ] \caused a cable to burn in half. After Vepco
25X1 repaired the cable, they asked\ to partially bring the

building u ildi  hundred perce
25X1 operable.

3. Upcoming Events:

None.

4. Management Activities and Concerns:

None.
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